

## Initial Project Planning Template

|               |                                       |
|---------------|---------------------------------------|
| Date          | 4 July 2026                           |
| Team ID       |                                       |
| Project Name  | A Comprehensive Measure of Well-Being |
| Maximum Marks | 5 Marks                               |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                        | Story Points | Priority | Team Members | Sprint Start Date | Sprint End Date (Planned) |
|----------|-------------------------------|-------------------|----------------------------------------------------------|--------------|----------|--------------|-------------------|---------------------------|
| Sprint-1 | Environment Setup             | USN-1             | Setting up Python, Flask, and required ML libraries.     | 2            | High     | 1            | 15 June 2026      | 22 June 2026              |
| Sprint-1 | Data Preparation              | USN-2             | Downloading and cleaning the HDI socio-economic dataset. | 3            | High     | 1            | 15 June 2026      | 22 June 2026              |
| Sprint-1 | Model Training                | USN-3             | Training the Machine Learning model (e.g., Regression).  | 3            | High     | 1            | 15 June 2026      | 22 June 2026              |
| Sprint-2 | Web Development               | USN-4             | Developing the Frontend interface for user inputs.       | 2            | Medium   | 1            | 23 June 2026      | 02 July 2026              |
| Sprint-2 | Model Integration             | USN-5             | Integrating the trained model with the Flask backend.    | 3            | High     | 1            | 23 June 2026      | 02 July 2026              |
| Sprint-2 | Testing & Deployment          | USN-6             | Testing application flow and deploying on the server.    | 2            | Medium   | 1            | 23 June 2026      | 02 July 2026              |